

Appendix 2

Local Area Energy Plan (LAEP) Action Plan

Topic	Ref.	Action	Deadline	Key Achievements	RAG Status	Priorities Going Forward
Action Plan						
	1.1	Development of Action Plan to implement and deliver the LAEP	Jul-23	An initial Action Plan has been developed	Green	The Plan will continually be reviewed and updated
Monitoring						
	2.1	Annual monitoring report to be produced for consideration at Environment, Climate Change and Neighbourhoods Scrutiny - to include key data relating to MCC activities to assist in implementing and delivering the LAEP along with any available external information	Jul-23	First report to be considered at the E, CC &N Scrutiny July 2023	Green	To develop the monitoring and reporting of the delivery of the LAEP
Infrastructure Study						
	3.1	Commission an Infrastructure Delivery Plan to provide recommendations on how to deliver and implement the LAEP and to act as an evidence base for the Local Plan	Sep-23	Not commenced (this will be subject to funding being identified)	Red	
Local Plan						
	4.1	Development of energy policy for the Local Plan	Autumn 2023	Initial research work on policy structure and framework has been carried out	Yellow	Consultation due on Draft Local Plan due Autumn 2023
Electric Vehicle (EV) Charging						
	5.1	Development of EV Charging Strategy	Dec-22	Completed	Green	
	5.2	Develop strategy for deployment of public chargepoints in MCC assets	Mar-23		Green	
	5.3	Formulate list of possible locations for public EV chargepoints	Jul-23	Ongoing	Yellow	
	5.4	Soft Market Testing to assess potential feasibility of proposed strategy	May-23	Completed	Green	

	5.5	Procurement exercise to commission a Charge Point Operator to install, operate and manage a public network of EV chargepoints across the MCC estate	Sep-23	Ongoing		
	5.6	Commence installation of EV public network - installation is likely to be over a 2 year period	Jan-24			
	5.7	Phase 2 of public EV network - once the initial installation is complete a further phase will be considered to take into account gaps in the network and to areas of increased demand	Jan-26			
	5.8	Development of MCC Fleet and Workplace EV Charging Strategy	Aug-23	An internal workshop with relevant officers is arranged for....		
	5.9	Review of EV Charging - MCC Best Practice Recommendations (used for planning application purposes)	Dec-23			
	5.10	Review of EV Charging Strategy	Mar-24			
	5.11	Attendance at regular GM wide EVCI officer group meetings	Approx. every 6 weeks	Ongoing		
	ENWL Co-ordination					
	6.1	Co-ordination of information and data collection for ENWL collaboration meetings	Every 3 months	Initial meetings have taken place to set up reporting arrangements		