

Appendix One - INT Hub Mobilisation

Locality	Site	INT Space identified	Estates work complete	IM&T works complete	Health staff moved in	Social Care staff moved in
Central	Chorlton	✓	✓	✓	✓	
	Gorton District Office	✓	✓	✓	✓	✓
	Vallance Centre	✓	✓	✓	✓	
	Moss Side Health Centre	✓	✓	✓	✓	
North	Victoria Mill	New space identified. Lease discussions underway.				
	Cheetham Hill PCC	Space plans reviewed and agreed. Delivery dependent on other North Hubs.				
	Cornerstones	IT being installed and tested. (Small room signed off)				
	Harpurhey 1st Floor	Space plans reviewed and agreed. Delivery dependent on other North Hubs.				
South	Etrop Court	✓	✓	✓	Due Feb 2019	✓
	Burnage	✓	✓	✓	✓	
	Parkway Green House	New space identified. Lease discussions underway.				
	Withington Community Hospital	✓	✓	✓	✓	✓