
Appendix 1 - Capital Project Summary Updates 
 
 
Abraham Moss Library and Leisure Centre New Build 
  
Project Summary 
 
In 2016, a new investment strategy was approved to demolish the existing library 
and leisure centre building, provide a temporary sports hall (school curriculum and 
community use) and library on site and to construct a new build library and leisure 
centre in the existing location. The project will replace an old inefficient building with 
an efficient new modern offer within the  Abraham Moss Campus, which has been 
an important neighbourhood service hub for nearly 50 years. The new build will 
provide: 

 An increase in healthy and educational activity - widening access to services; 

 Operational efficiencies in reducing CO2; 

 The ability to contribute and deliver a more cost-efficient long term (10 year) 
leisure contract; 

 Provision of modern sports provision for school curriculum and community 
benefit; and deliver 

 A sustainable asset that will service North Manchester area. 

In August 2018, it was agreed to follow a safe steps  approach and undertake 
invasive surveys to inform the buildability, scope, final programme and detailed cost 
plan. The project has financial approval for £1.71m capital spend. In addition, 
£1.35m was agreed as revenue funding equating to a total £3m to progress the 
project to end of RIBA Stage 4 (design phases).  

The project was procured via the North West Construction Hub and a mini 
competition was completed for a design and build contractor. Laing O’Rourke (LOR) 
was appointed as the preferred contractor and the Council’s Capital Programmes 
Division issued the project scope, programme. RIBA Stage 2 and 3 programmes 
were completed in May and August 2019.  
 
Following the successful Cricket World Cup in the Summer Abraham Moss Leisure 
Centre has been identified as a potential priority site for indoor cricket investment 
from the ECB.  If this is supported, this will extend the original scope to the sports 
hall and ancillary facilities to include 4 lane cricket nets.  Once approved, 
enhancements will be built into designs at RIBA Stage 4. Current project estimates 
for enhancements are circa £100k works and the ECB have confirmed up to £400k 
towards capital project costs. If the enhancement business case is agreed the 
Council and Leisure Operator GLL will commit to a minimum 30 hour dedicated 
weekly community cricket programme on site. 
 
Project Impact 
 
Economic: 

 Provide residents with access to sustainable high-quality leisure facilities; 

 Procurement of local supply chains; 

 Revenue impact - programme sustainability; 



 Increased revenue income opportunities; 

 Reduce revenue service pressures;  

 Inward Capital Investment - New Indoor Cricket Provision 
 
Social Value: Laing O’Rourke have been appointed as design and build contractor 
and have committed to attain the following social value targets: 

 5 engagement activities  

 2 Mentoring opportunities 

 1 Careers event 

 1 Go4set Programme (consists of 12 engagement activities due to the 
duration of the Go4Set programme) 

 12 work experience placements  

 2 local resident engagements 

 4 Community volunteering Activities   

 4 Site tours for community groups and stakeholders  

 9 employment or apprentice opportunities.  

 12 Employability support activities 

 50% of project expenditure will be retained in Greater Manchester at Tier 1 of 
the supply chain.   

 Training (58 weeks) 

The facility proposals will contribute to the outcomes below which are set out in the 
wider Manchester Community Plan: 

 To confirm and expand the area's role as a national and international 
destination; 

 To strengthen the area's focus on sports and recreation; 

 To increase community access to sports facilities; 

 To develop the area's accompanying leisure and entertainment provision; 

 To provide a full range of employment and volunteer opportunities; and 

 To provide targeted programmes and services for under-represented groups 
such as women and girls, BAME Groups, Disability groups and over 60’s.  

 
Environmental: The project is out of scope of the Carbon Reduction Programme,  
however, to ensure the project contributes to the Council achieving the zero-carbon  
target  for the City, the scope has been extended and the following carbon reduction  
measures have been incorporated into the scheme: 

 LED lighting 

 Combined Heat & Power (CHP) 

 Photovoltaic solar cells on roof 

 Automatic lighting control (where practical) 

 Target BREEAM Very Good rating 
 

Programme 

 

 Checkpoint application for project costs:   Dec 19 – Feb 19 

 Contract issued for temporary works:   Dec 19 

 Temporary Library construction:    Feb 20 – Apr 20 

 Temporary Sports Hall Construction:   Jan 20 – Apr 20  



 Contract for Demolition and Construction Agreed:  Feb 20 

 Demolition of Leisure Centre and Library:  May 20 – Oct 20 

 Construction of new Library and Leisure:   Nov 20 – Feb 22 

Centre       

      

Risks and Issues 

 

The high-level project risks and issues have been logged and listed as follows: 

 Financial approval: potential project delays. 

 Ground Conditions: proposal is to utilise existing basement tank as a retaining 

structure. Can only be finalised after demolition is complete due to lack of 

existing building information. Cost and delay to programme if unable to 

proceed as planned. 

 Drainage: no existing records for surface water. Surveys have proved 

inconclusive. Underground attenuation tanks therefore include but negotiation 

with United Utilities is ongoing since and extent of tanks may reduce. 

 Highways and Parking Management: potential requirement for electric vehicle 
charging, off site highways works and management of the inappropriate 
parking not agreed.  

 Condition of existing drainage in School playground (in temporary sports hall 
location): proposed to line the drainage below the footprint of the temporary 
sports hall.  

 Temporary Sports Hall Acoustics: Planning condition limiting acoustic break-

out to neighbouring houses. Could result in limitation on hours of use or 

additional acoustic works. 

 Electrical Substation: Electricity Northwest have advised a new substation 

may be required if car charging points are added to the scope. 

 
Next steps 
 

 To seek capital checkpoint approval for the full budget to deliver  Feb 20 
the scheme.   

 Continue preparation of planning and design stages.   Dec 19 –  
          Feb 20 

 
 
 
  



Active Lifestyle Centre – 3G Pitch Replacement 
 
Project Summary  
 
In July 2019, Active Lifestyle Centre investment strategy was approved to  replace 
three small sided artificial 3G Football Turf Pitches, which were condemned and 
reached end of lifespan. The pitch refurbishment will provide: 

 An increase in healthy and educational activity - widening access to services; 

 The ability to contribute and deliver a more cost-efficient long term (10 year) 
leisure contract; 

 Provision of modern sports provision for community benefit; and deliver 

 A sustainable asset that will service Central Manchester area. 
 
Given the Council’s current financial position and the constraints on the Asset 
Management Programme (AMP) budget and other competing priorities, Section 106 
funding was identified and approved by members to deliver refurbishment works. 
The final programme included the replacement of 3G Football Turf Pitches, fencing, 
boundary treatments, public realm improvements and installation of new LED lighting 
to support the Council’s carbon reduction and energy efficiency strategies.  
 
The project was procured through our Leisure Operator GLL  framework contractors. 
The project was delivered to available budget at £198k and ahead of scheduled 
programme. Work commenced on site in October 2019 and completed in November 
2019.  
 
The outdoor football facilities re-opened mid December 2019 for community use. A 
facility launch is planned for January 2020 to celebrate and promote the new 
facilities. The launch will include a local open day and community event free of 
charge for residents to participate. The event will be funded jointly by the Leisure 
Operator GLL and Contractor, as part of the social value agreement. 
 
Project Impact 
 
Economic: 

 Provide residents with access to sustainable high-quality leisure facilities; 

 Procurement of local supply chains; 

 Revenue impact - programme sustainability; 

 Increased revenue income opportunities; 

 Reduce revenue service pressures;  

 Inward Capital Investment  
 
Social Value: S&C Slater was appointed to manage and deliver all external works. 

All social value targets achieved and included below: 

 Six hours social value commitment 

 Two community events 
 
The facility proposals contributed to the outcomes below which are set out in the 
wider Manchester Community Plan: 

 Improved community access to sports facilities; 



 Sustainable high-quality sport and leisure facilities; 

 New employment and volunteer opportunities; and 

 New programmes and services for under-represented groups such as women 
and girls, BAME Groups, Disability groups and over 60’s.  

 
Environmental:  

 New energy efficient LED lighting 
 
 
  
  



Belle Vue Leisure Centre – Health and Fitness Provision  
 
Project Summary 
 
In August 2019, a new investment strategy was approved at c£225k to refurbish  
Belle Vue Health and Fitness provision and internal reception reconfiguration to  
improve the customer experience and support growth in health and fitness 
participation. The facility refurbishment will provide: 

 An increase in healthy activity - widening access to services; 

 The ability to contribute and deliver a more cost-efficient long term (10 year) 
leisure contract; 

 Provision of modern sports provision for school curriculum and community 
benefit; and deliver 

 A sustainable asset that will service Central Manchester area. 
 
As part of the new Leisure Contract arrangements, our Leisure Operator GLL 
committed to fully fund and manage the capital works. The final programme included 
the refurbishment the gym flooring and redecoration of both main gym and ladies 
only creating a larger space and provision of new cardiovascular equipment, 
resistance and strength zones to accommodate 60 stations. A new reception layout 
has been incorporated with New Access control with swipe and enter to allow GLL to 
differentiate between health and fitness and event participants and improve 
customer flow.  

 
The project was procured through GLL framework of contractors and Ashton Joinery 
were appointed to deliver the works. The project was managed to available budget 
and set timescale and facilities remained in operation during the 2-week construction 
period. This included a reduced gym offer to maintain existing memberships and 
usage from the site. The new facilities were launched in late October 2019 for 
community use.  

 
Project Impact 

 
Economic: 
Provide residents with access to sustainable high-quality leisure facilities; 

 Procurement of local supply chains; 

 Revenue impact - programme sustainability; 

 Increased revenue income opportunities; 

 Reduce revenue service pressures; and 

 Inward Capital Investment. 
 

Service Impact: 

 Prepaid membership has increased by 47% since 1st January 2019 to 
December 2019. The facility proposals will provide: 
 

Social Value: Ashton Joinery was appointed to manage and deliver refurbishment 
works. All social value targets achieved and included below; 

 Sponsorship funded £2,500 Manchester Sports Awards 2020. 
 



 
 
British Cycling Project - National Cycling Centre Essential Works  
 
Project Summary 
  
In July 2019, a new investment strategy was approved at circa £499k to deliver 
essential works to the Velodrome. The programme was funded through external 
investment in partnership with British Cycling, UK Sport and Sport England. The 
project was designed to improve the working and social conditions of the GB track 
cycling team (GBCT) to support staff and increase morale in the run up to the Tokyo 
Olympic Games in 2020. The refurbishment of facilities will provide: 

 Long-term partnership with British Cycling at the HSBC UK National Cycling 
Centre; 

 Operational efficiencies in reducing CO2; 

 Improved leisure facilities for staff, athletes and customers 

 A sustainable asset that will service Manchester area. 
 
The programme of work includes a refurbishment of existing Office spaces, meeting 
rooms, changing rooms and storage areas, including replacement of lights with 
LEDs. 
 
The project was procured through British Cycling following the Council’s Capital 
Procurement Guidelines. SYL Simpson were appointed to deliver and manage 
works. Capital Programmes Division appointed a clerk of works to monitor the capital 
programme and provide a 'Watching brief' on progress and quality of build and 
review of certification to comply with appropriate statutory bodies. The project 
completed in September 2019 to available budget and set timescale, and facilities 
remained in operation during the 12-week construction period.  
 
Project Impact 
 
Economic Impact: 

 Inward Capital Investment 

 Procurement of local supply chains. 

 Revenue impact - programme sustainability 
 
Service Impact: 

 Long-term partnership with British Cycling at the HSBC UK National Cycling 
Centre. 

 
Social Value Impact: SYL Simpson was appointed to manage and deliver 
refurbishment works. All social value targets achieved and included below; 

 1 New Construction Ambassador 

 12 hours volunteering activities.  

 1 existing apprenticeship maintained 

 1 new apprenticeship  

 4 Training events  

 2 Education Activities 



 1 work placement 

 Employment of local supply chain 

Environmental Impact: The following carbon reduction measures were incorporated 
into the scheme, contributing to the wider plan to retrofit sustainable technologies as 
part of the Carob Reduction Programme identified for inclusion in the Velodrome 
Refurbishment scope of works: 

 New LED Lights in British Cycling Staff Accommodation areas. 

 Carbon reduction, waste stream 95% diverted from landfill, FSC timber, Anti 
plastic campaign. 

 
 
 
  



Hough End Strategic Football and Multi Sports Hub 
 
Project Summary 
 
In December 2019, a new investment strategy was approved to progress Hough End 
Strategic Football and Sports Hub proposals to end of RIBA Stage 4, as a safe steps 
approach to inform feasibility, buildability, final programme and cost plan to deliver 
the scheme.   
 
The facility proposals will provide: 

 An increase in healthy and educational activity - widening access to services; 

 Operational efficiencies in reducing CO2; 

 The ability to contribute and deliver a more cost-efficient long term (10 year) 
leisure contract; 
Provision of modern sports provision for school curriculum and community 
benefit; and deliver; and  

 A sustainable asset that will service South Manchester area. 
 
Project development costs will be funded through external investment in partnership 

with The Football Foundation and Sport England. Project costs total circa £241k to 

undertake all preconstruction works up to end of RIBA Stage 4. The initial scope of 

work includes the procurement of invasive surveys; feasibility works, detailed 

designs and preparation and submission of full planning application for agreed 

works.  

 
The master plan proposals include the following programme of work:  
 
New Leisure Centre extension inclusive of: 

 Gym extension 

 New changing provision (FA specification - to include two x officials team 
changing villages, six team changing rooms and one communal changing 
village) 

 New club room / coach education suite 

 New catering offer 

 Storage facilities 
 
New and improved pitch provision: 

 New 3G football pitches fenced and floodlit 

 Improved quality grass football pitches 

 Improved Gaelic football pitches 

 

Associated external works: 

 Car parking extension and associated external works to the site. 

 Highways works - proposed alteration to existing belmouth opening and 

installation of new signal junction. 

 

Other Considerations: 

 New Softball/baseball facilities 



o One x New Softball and Youth Baseball Diamond; 

o One x New Adult Baseball Diamond to International dimensions; 

o New bleachers and batting cages. 

 

 Cricket facilities  

o Replacement and Relocation of 1 x Artificial Cricket Wicket  

o One New additional Artificial Cricket Wicket  

 

Hough End proposal will be procured via the North West Construction Hub (NWCH) 
framework under a competitive first stage tender (Preliminaries, OH&P and Design 
Fees) and a negotiated second stage at the end of RIBA Stage 4. The 3G Pitch 
Facility will be managed by a separate contract via the Football Foundation 
Framework Management Consultant, Robinson Low Francis, which is a funding 
condition to deliver the scheme.  
 
The Capital Programmes Team is working to finalise the procurement documents 
and invitation to tender through the North West Construction Hub to appoint a design 
and build contractor. Once a contractor is appointed, stakeholder meetings will be 
established, and Leisure Services will work with all partners to confirm the capital 
funding plan to deliver the scheme.  Partners include Football Foundation, Sport 
England, Baseball Softball UK and Universities and Schools who are considering 
capital contribution, as part of the wider master plan for the site to guarantee usage 
for student programmes. 
 
Project Impact 
 
Economic: 

 Inward Capital investment; 

 Provide residents with access to sustainable high-quality sport facilities; 

 Procurement of local supply chains; 

 Revenue impact - programme sustainability; 

 Increased revenue income; 

 Reduce Council revenue service pressures;  

 Job creation; 
 
Social Value: 

 Sustainable high-quality sport facilities to meet current needs and longer-term 
aspirations; 

 Widening access to sport and physical activity; 

 Enhanced Health and Fitness offer; 

 Growth in sport and physical activity participation; 

 Reduction of inactive Manchester residents; 

 Contribute to neighbourhood of choice and development of sustainable 
communities; 

 Positive impact on civic pride. 
 
Environmental: The following carbon reduction measures will be incorporated into 
the scheme: 

 Install LED lights together with efficient controls on all lighting; 



 Install solar PV array on the roof of the new extension; 

 investigate capacity of the boilers to operate new extension, consider 
replacement with more efficient low carbon systems connected to the MCC 
BMS system and as such managed via the MCC Energy Management Unit; 

 All new pipework to and from the existing / new boilers / heat source will be 
insulated to reduce / prevent heat loss; 

 We will explore opportunities to improve heat loss through the building fabric 
to the new extension above the requirements for Building regulations 
compliance thus reducing the heat load and heat loss; 

 Explore opportunities for heat recovery and managed ventilation within the 
new extension. 

 
Programme 
 

 Appoint Capital Programmes      Dec 20 

 Prepare documentation for Expression of Interest and ITT Jan 20 

 Submit EOI & ITT for Mini Competition     Feb 20 – Apr 20 

 Appoint Design and Build Contractor    May 20 

 Undertake invasive surveys and develop concept designs Jun 20 – Dec 20 

 Submit Planning Application     Dec 20 

 Construction Programme      Jan 21 – Dec 21 
 
Risks and Issues 
 
A project risk workshop has not yet been undertaken however initial high-level risks 
can be identified as follows: 

 Funding: Capital Funding Plan not yet in place to progress the scheme 
beyond RIBA Stage 4. 

 Planning: planning authority reject proposals to remove open space. 

 Highways: new controlled junction is required as part of site development. 

 Procurement: Management of two contractors could result in programme 
issues. Football Foundation require 3G pitches to be constructed by one of 
their approved contractors and therefore will be outside the scope of the Main 
Contractor.  

 
Next Steps 
 

 Prepare documentation for Expression of Interest and ITT Dec 19 

 Obtain title information      Dec 19  

 Prepare draft works information for mini competition  Jan 20  

 Submit EOI & ITT for Mini Competition     Feb 20 – Apr 20 

 Appoint Design and Build Contractor    May 20 

 Develop Capital Funding Plan     Dec 19 – May 20
      

  



Manchester Aquatics Centre 
 
Project Summary 

  
 In February 2019, a new investment strategy was approved by the Estates Board to 

progress Manchester Aquatics Centre (MAC), Essential Priority Works up to RIBA 
Stage 2 and at the same time determine the opportunity to deliver Option 3 
Enhancement works to ensure the MAC remains an elite facility.  Enhancement 
works will be subject to a separate business case for investment. 

 
 In July 2019, the investment strategy was approved to progress the scheme to end 

of RIBA Stage 2 only, as a safe steps approach to inform the final scope, buildability 
and cost plan to deliver the scheme. Total cost estimate for this work is £932,914. 
 
The facility refurbishment will provide: 

 An increase in healthy and educational activity - widening access to services; 

 Operational efficiencies in reducing CO2; 

 The ability to contribute and deliver a more cost-efficient long term (10 year) 
leisure contract; 

 Provision of modern sports provision for school curriculum and community 
benefit; and deliver; and 

 A sustainable asset that will service Manchester area. 
 

The AMP budget has been identified to fund works up to RIBA Stage 2, to undertake  
further invasive surveys, feasibility works and develop scheme proposals. This will  
enable a detailed scope of works, concept layouts, specialist input and costs to be  
developed, testing the viability of the scheme with regards to programme, budget  
allowance and quality. A new check point business case, cost plan and associated  
funding plan will be submitted at the end of RIBA Stage 2.  

  
MAC essential works project has been procured via the North West Construction 
Hub (NWCH) framework under a competitive first stage tender (Preliminaries, OH&P 
and Design Fees) and a negotiated second stage at the end of RIBA Stage 2. 
 
In November 2019, Kier Construction were appointed as the main contractor. Initial 
Stakeholder meetings have been held with Leisure Services to develop the 
programme of works and to limit impact of services and programmes through the 
initial feasibility stages. 

 
 Project Impact  
  

Economic: 

 Provide residents with access to sustainable high-quality sport facilities; 

 Procurement of local supply chains; 

 Revenue impact - programme sustainability; 

 Reduce Council revenue service pressures;  

 Job safeguarding; 

 Training and Major Event Venue 
 



Social Value: Kier Construction have been appointed as design and build contractor 
and have committed to attain the following social value targets up to practical 
completion in September 2022; 

 15 Jobs Created and Employment Activities                                

 15 Apprentices                                                                              

 400 Apprentice Weeks                                                                  

 18 Education Activities                                                               

 45 Community Activities                                                             

 15 Work Experience                                                                     

 60 Training Weeks                                                                        

 75% Local Suppliers                                                                        

 75% Local Labour                                                                           

 95% Waste Diverted (Landfill) 
 
The facility proposals will contribute to the outcomes below which are set out in the 
wider Manchester Community Plan: 

 Sustainable high-quality sport facilities to meet current needs and longer-term 
aspirations; 

 Widening access to sport and physical activity; 

 Sport Development pathways; 

 Growth in sport and physical activity participation; 

 Reduction of inactive Manchester residents; 

 Opportunities for volunteering, training and employment; 

 Active community/visitors/clubs; 

 Contribute to neighbourhood of choice and development of sustainable 
communities; 

 Positive impact on civic pride. 
 

Environment: The Carbon Reduction Programme (CRP) was set out to the Estates 
Board to include a plan to retrofit sustainable technologies across the Council estate, 
including within the MAC.  Carbon reduction commitments have been identified 
through investment, analysis and optimisation of our energy and plant in operations. 
Proposals include; 

 Combined Heating and Power System 

 Install LED lights together with efficient controls on all lighting; and 

 Building controls 
 

Programme  
 

 Undertake invasive surveys to inform scope and designs: Jan 20 – Feb 20 

 Stakeholder Engagement:      Jan 20 – Mar 20 

 Consultant Reports and Recommendations to inform scope: Feb 20 – Mar 20 

 Risk workshop:       Feb 20 

 RIBA Stage 2 Design - Outline Design Options:   Jan 20 – Apr 20 

 Cost Plan Development including Soft Market Testing:  Dec 19 – Apr 20 

 Programme and Construction Strategy:    Mar 20 – May 20 

 Compile & Present Feasibility Options for Review / Approval: May 20 

 RIBA Stage 2 Health Check: Sign off scope and costs: May 20 – Jun 20 



 Construction Programme      Sept 22 
 

Risks and Issues 
 
A project risk workshop has not yet been undertaken however initial high-level risks 
can be identified as follows: 
 

 Funding: costs reported at RIBA stage 2 exceed current estimates.  Capital 
Funding Plan not yet in place to progress the scheme beyond RIBA Stage 2. 

 Brief: unclear scope of works, potential changes in scope to reflect worsening 
building condition 

 Programme: service and programme impact to deliver construction 
programme 

 Stakeholders: management of expectations during closures and of works 
once completed.  

 Carbon Technologies: MCC policy has developed on this, costs not reflected 
in current budget estimate or brief. Scope to be established for financial 
assessment to be made.  

 
Next Steps 
 

 Arrange contractor client meetings:   Dec 19 – Jun 20 

 Coordinate stakeholders and design meetings to:  Dec 19 – May 20 
agree High Level Programme        

 Compile Progress Reports:    Jan 20 – Jun 20  

 Develop a business case and funding strategy for: Dec 19 – May 20 

 enhancements   

 Develop Capital Funding Plan to deliver scheme: Dec 19 – May 20 
      

 
 
  



Moss Side Leisure Centre 
 
Project Summary 
 
In December 2016, Moss Side Leisure Centre investment strategy of £8.2m through 
a spend to save business case was approved to refurbish the existing leisure centre 
building. The project refurbished an old inefficient building with an efficient new 
modern offer, by way of addressing all backlog works to the building envelope, 
replacing new and improved mechanical and electrical plant throughout, to create 
more efficient use of space to better meet the demands on facilities.  The 
refurbishment incorporated increased health and fitness provision to address 
demand and will also assist with reducing the net operating costs over time. 
 
The project was procured via the North West Construction Hub and a mini 
competition was completed for a design and build contractor. ISG Construction 
Limited (ISG) was appointed as the preferred contractor to deliver the scheme.   
 
In September 2018, a formal budget increase of circa £400k was approved by 
Executive, following completion of RIBA stage 4 programme. Cost increases resulted 
from high asbestos substance throughout the build, which was not identified in risk 
allowance due to non-intrusive survey approach.  
 
The project was delivered to available budget at £8.685m and completed in 
November 2019. 
 
Project Impact 
 
Economic: 

 Provide residents with access to sustainable high-quality leisure facilities; 

 Procurement of local supply chains; 

 Revenue impact - programme sustainability; 

 Increased revenue income opportunities; 

 Reduce revenue service pressures;  

 Inward Capital Investment  
 
Service Impact: 

 700 new members, resulting in a membership increase of 62% from closure 
period (October 2017 / October 2019). 

 Usage has increased by up 22% for from closure period (October 2017 / 
October 2019). 

 Swim School up 24% from closure period (October 2017 / October 2019). 

 Increased operating income by £180,000 from closure period (October 2017 / 
October 2019). 

 Introduction of new gymnastics programme from Q4 2019 / 2020. 
 
Social Value Impact: ISG Construction were appointed as design and build 
contractor. Social value targets were exceeded and included below: 

 Educational Activities 

 3 New Apprenticeships  



 182 Apprentice weeks 

 10 Community Activities 

 9 Jobs Created 

 15 Temporary Staff 

 4 Education Work Placements 

 4 Unemployment Work Placements  

 91 Training Weeks 
 
 
 
  



North City Family and Fitness Centre 
  
Project Summary  
 
In April 2019, a new investment strategy was approved at circa £460k to refurbish 
North City, Health and Fitness provision and internal reception reconfiguration to 
improve the customer experience and support growth in health and fitness 
participation.  

 
As part of the new Leisure Contract arrangements, Leisure Operator GLL committed 
to fund and manage the capital programme. The programme of work included; the 
refurbishment of both gym and studio creating a larger space and provision of new 
cardiovascular, strength and resistance machinery, as well as new virtual reality 
class.  A new reception layout has been incorporated with access control Swipe and 
Enter system introduced to improve customer flow.  

 
The project was procured through GLL framework of contractors. The project was 
delivered to available budget and facilities remained in operation during the 12-week 
construction period. This included a reduced gym offer to maintain existing 
memberships and usage from the site. The facilities were launched in August 2019 
for community use. 

 
Project Impact  

 
Economic Impact: 

 Provide residents with access to sustainable high-quality leisure facilities; 

 Procurement of local supply chains; 

 Revenue impact - programme sustainability; 

 Increased revenue income opportunities; 

 Reduce revenue service pressures;  

 Inward Capital Investment  
 

Service Impact: 

 Membership figures have already increased by 18%, based on year on year 
comparison (November 2018/19) 

 Usage has increased by 28% based on a year on year comparison 
(November 2018 /19). 

 
Social Value Impact: Ashton Joinery was appointed to manage and deliver 
refurbishment works. All social value targets achieved and included below; 

 Sponsorship funded £2,500 Manchester Sports Awards 2020. 
 
 
 

  



Platt Fields - New Interactive Football Wall 
 
Project Summary 
 
In October 2019, Platt Fields, New Interactive Football Wall investment strategy was 
approved. The project was delivered through an external investment plan in 
partnership with Sport England who committed c£75k towards capital costs. The 
Council committed circa £7k revenue budget to meet capital programme fees to 
manage the project.  
 
The new facility will provide: 

 An increase in healthy and educational activity - widening access to services; 

 Provision of modern sports provision for community benefit; and deliver 

 A new Council asset that will service Central Manchester area. 
 
Platt Fields site was identified as a pilot site to test a new digital football wall facility 

within a Park setting, focused on increasing recreational football participation 

amongst young people aged 14 – 25 years, women and girls and BAME groups.  

The facility provides an online platform for users to download and access multiple 

interactive games and participate in virtual competitions on a global stage. The 

facility captures participant data and tracks and monitors usage levels. 

 

The project was procured through the Council’s Capital Programmes Minor 

Framework team who contracted Manchester Working to undertake initial ground 

works to prepare the site for installation. Jupiter Play were appointed to procure and 

install the wall into the existing Park MUGA facility, as the only UK supplier for 

procurement and installation of facilities.  Works were completed in November 2019, 

under budget at c£75k. A facility launch will be planned in January 2020 to promote 

facilities for community use. 

 

The Council has a 5-year licence to operate the facility and if successful will seek to 

extend and roll out the facility in other areas across the City. 

 
Project Impact 
 
Economic Impact: 

 Inward Capital investment; 

 Provide residents with access to new high-quality sport facilities; 

 Procurement of local supply chain. 
 
Social Value Impact: 

 High-quality sport facilities to meet current needs and longer-term aspirations; 

 Widening access to sport and physical activity; 

 Enhanced Park offer; 

 Growth in sport and physical activity participation; 

 Reduction of inactive Manchester residents; 

 Contribute to neighbourhood of choice and development of sustainable 
communities; 



 Positive impact on civic pride. 
 
Next Steps 
 

 Complete and issue certificate of works  Dec 19 

 Deliver Facility Launch    Jan 20 
  
 
 
  



Range Sports Complex Refurbishment 
 
Project Summary 
  
In November 2019, a new investment strategy was approved to refurbish Range 
Sports Complex internal health and fitness provision and external 3g pitches which 
had reached the end of lifespan.  The funding plan is a spend to save business case 
through capital borrowing. 
 
GLL have produced high level cost plans to the sum of circa £465k. A capital loan 
will be progressed once a final cost plan is in place. Loan repayments will be built 
into GLL facility business plan and paid back over the length of the contract period 
(9years).  

 
The facility refurbishment will provide: 

 An increase in healthy and educational activity - widening access to services; 

 Operational efficiencies in reducing CO2; 

 The ability to contribute and deliver a more cost-efficient long term (10 year) 
leisure contract; 

 Provision of modern sports provision for school curriculum and community 
benefit; and deliver; and 

 A sustainable asset that will service South Manchester area. 
 

The project will be procured through GLL framework of contractors. GLL are working 
to finalise the procurement documents to appoint a main contractor to manage and 
deliver works. The invite to tender documents will include a commitment to a 
minimum of 12 hours Social Value, as a condition of the contract award. 
  
Project Impact 
 
Economic Impact: 

 Procurement of local supply chains; 

 Job creation. 

 Provide residents with access to sustainable high-quality sport facilities. 

 Revenue impact - programme sustainability 

 Reduce revenue service pressures;  

 Increased revenue income 
 
Social Impact: 

 Sustainable high-quality sport and leisure facilities to meet current needs and 
longer-term aspirations; 

 Widening access to sport and physical activity; 

 Growth in sport and physical activity participation; 

 Reduction of inactive Manchester residents; 

 Contribute to neighbourhood of choice and development of sustainable 
communities. 

 
Environmental Impact: The following carbon reduction measures will be incorporated 
into the scheme: 



 Focus on Local Suppliers - The project board will encourage employment for 
the local supply chain for groundworks and other site professionals in carrying 
out the project.  

 Lighting - Install LED lights together with efficient controls on all lighting such 
as motion detection / sensors. 

 Waste - Commitment for all waste / crumb to be recycled by supplier. 
 

Programme 
  

 Programme TBC - Estimated 12 Week Construction Programme.  
  
Risks and Issues 
 

 Project exceeding budget envelope: Increased costs; 

 Return on Investment: Financial targets not achieved; 

 Programme delays - adverse weather: User Impact; Partner Impact; and 
continued loss of income. 

 
Next Steps 
 

 Prepare documentation for Expression of Interest and ITT Dec 19 

 Submit EOI & ITT for Mini Competition     Jan 20  

 Appoint Design and Build Contractor    Feb 20 
 

 
 
  



Regional Athletics Arena – Outdoor Athletics Track 
  
Project Summary 
 
In November 2019, a new investment strategy was approved to replace the outdoor 
athletics track at Manchester Regional Arena, which has reached the end of its 
lifespan.  
 
The track replacement will provide: 

 Programme sustainability; 

 Operational efficiencies in reducing CO2; 

 Provision of modern sports provision for school curriculum and community 
benefit; and deliver 

 A sustainable asset that will service Manchester area. 
 
The programme of work includes, replacement of existing synthetic 400m 
outdoor track to International Association of Athletics Federations 
(IAAF) standards,  drainage improvements to outdoor track and infield areas, 
installation of sand traps and covers to sandpits; installation of new and replacement 
of take-off boards to long jump and triple jump, and improvements to pole vault and 
steeplechase. 
 
The project will be delivered through an external investment plan in partnership with 
Sport England. Cost Estimates are in place to the sum of circa £1,244m.  
 
The project has been procured via the North West Construction Hub and a mini 
competition was completed for a design and build contractor. Engie Construction has 
been appointed as the preferred contractor to deliver the scheme. Labosport 
(specialist in the design and delivery of sports surfacing materials) has been 
appointed to undertake feasibility works and develop concept designs. Initial surveys 
and design works are completed.  
 
Project Impact 
 
Economic Impact: 

 Inward capital investment; 

 Procurement of local supply chains; 

 Provide residents with access to sustainable high-quality sport facilities. 

 Revenue impact - programme sustainability 

 Major Sport Event opportunities 
 

Social Value: Engie Construction have been appointed as design and build 
contractor and have committed to attain the following social value targets up to 
practical completion in May 2020; 

 1 hour of staff / subcontractor time per programme week on MCC city projects 

 Material time equivalent to 1% of contract value 

 Sponsorship of MCR Active tickets and events for increase accessibility for 
local school’s children to access 

 3 Work Placements  



 15 Jobs Created and Employment Activities                             

 1 Shared Apprentice                                                                              

 400 Apprentice Weeks                                                                  

 1 Community / School 
Activity                                                                                                            

 Contract Local Suppliers                                                                       

 Contract Local Labour                                                                           
 

Environmental Impact: The following carbon reduction measures will be incorporated 
into the scheme: 

 Focus on Local Suppliers - The project board will encourage employment for 
the local supply chain for groundworks and other site professionals in carrying 
out the project.  

 Lighting - Install LED lights together with efficient controls on all lighting such 
as motion detection / sensors. 

 Waste - Commitment for all waste / crumb to be recycled by supplier. 

Programme  

 Complete invasive surveys and develop concept designs: Dec 19 – Jan 20 

 Complete RIBA Stage 2 Health Check    Jan 20 

 Construction Programme:      Feb 20 – May 20 

Risks and Issues 

 Cost exceed available budget – cost increases following RIBA Stage 2 sign 
off 

 Programme Delays – adverse weather: User Impact; Partner Impact; and 
continued loss of income. 

Next Steps  
 

 Complete RIBA Stage 2 Health Check: Sign off scope: Jan 20 

 Construction Programme:      Feb – May 20 
 
  



Velodrome Refurbishment 
 
Project Summary 
 
In March 2019, a new investment strategy was approved by the Estates Board to 
progress National Cycling Centre, Velodrome priority works up to RIBA Stage 2 
costed at circa £530k. At the same time, Leisure will determine the opportunity 
to deliver enhancement works to ensure the Velodrome can compete with London 
and Glasgow as a major event venue to host international and national programmes 
and competitions.  Enhancement works will be subject to a separate business case 
for investment. 
 
In July 2019, the investment strategy was approved to progress the scheme to end 
of RIBA Stage 2 only, as a safe steps approach to inform the final scope, buildability 
and cost plan to deliver the scheme. Total Budget estimate for this work is £932,914. 
 
The AMP budget has been identified to fund works up to RIBA Stage 2, to undertake  
further invasive surveys, feasibility works and develop scheme proposals. This will  
enable a detailed scope of works, concept layouts, specialist input and costs to be  
developed, testing the viability of the scheme with regards to programme, budget  
allowance and quality. A new check point business case, cost plan and associated  
funding plan will be submitted at the end of RIBA Stage 2.  

The essential works includes full mechanical and electrical replacement. Surveys will 
be undertaken to establish the condition of equipment and a review of what needs to 
be replaced will be undertaken.  

 The facility refurbishment will provide: 

 Sustained Programme 

 Operational efficiencies in reducing CO2; 

 Provision of modern sports provision for school curriculum and community 
benefit; and deliver 

 A sustainable asset that will service Manchester area. 

The project has been procured via the North West Construction Hub and a mini 
competition was completed for a design and build contractor. ISG Construction has 
been appointed as the preferred contractor to deliver the scheme. A contract is 
agreed for works up to the end of RIBA Stage 2 that include detailed surveys and 
investigations of the building and equipment to inform the work required. 

The design team have also met with the MCC Carbon Reduction Team to discuss 
the possibilities of introducing further carbon rescuing measures than those already 
in the scope. Options are being considered and will be presented back at the end of 
Stage 2 for a decision on how to proceed to be taken. Consultation being undertaken 
with British Cycling to understand their climatic/environmental requirements when 
using the track, the design team are aware that any solution being proposed cannot 
compromise these requirements. 

 



Project Impact 

Economic: 

 Provide residents with access to sustainable high-quality sport facilities; 

 Procurement of local supply chains; 

 Revenue impact - programme sustainability; 

 Reduce Council revenue service pressures;  

 Job safeguarding; 

 Training and Major Event Venue 
 
Social Value: ISG Construction have been appointed as design and build contractor 
and have committed to attain the following social value targets up to practical 
completion in April 2022: 

 13 work placements for students from SEN schools: Roundwood, North 
Hulme and Burgess; and individuals being supported by Breakthrough; local 
schools and university students; 

 10 Manchester residents will benefit from employment support. Local 
unemployed people, specifically working with the following job clubs: YES 
Manchester; Get Ready for Work - The Grange and Clayton Children’s 
Centre, and Job Centre Plus; 

 12 educational work placements for students from local schools (such as 
Manchester Enterprise Academy, Connell 6th Form College, The East 
Manchester Academy, and North Ridge High School); 

 Three jobs created for Manchester residents. Local unemployed people, 
specifically working with the following job clubs: YES Manchester; Get Ready 
for Work- The Grange and Clayton Children’s Centre, Job Centre Plus and 
Emerge; 

 220 weeks of apprentice experience on site. Individuals who are local to site 
enrolling on new apprenticeships and existing apprentices; 

 31 training weeks for the local community / workforce; 

 50% of site labour based within Greater Manchester; 

 70% of supply chain to be local; 

 12 community activities for children, young individuals and residents who live 
in close proximity to the Velodrome, such as Manchester Youth Zone Active 
Communities Network, 4CT, Urban Expression; 

 13 educational engagement and careers information, advice and guidance 
activities; 

 Two contracts placed with social enterprises for waste removals. 

The facility proposals will contribute to the outcomes below which are set out in the 
wider Manchester Community Plan: 

 Sustainable high-quality sport facilities to meet current needs and longer-term 
aspirations; 

 Widening access to sport and physical activity; 
Sport Development pathways; 

 Growth in sport and physical activity participation; 

 Reduction of inactive Manchester residents; 

 Opportunities for volunteering, training and employment; 

 Active community/visitors/clubs; 



 Contribute to neighbourhood of choice and development of sustainable 
communities; 

 Positive impact on civic pride. 
 
Environment: The Carbon Reduction Programme (CRP) was set out to the Estates 
Board to include a plan to retrofit sustainable technologies across the Council estate, 
including within the National Cycling Centre.  Carbon reduction commitments 
technologies that have been allowed for in the budget include: 

 Replacement of equipment that is at the end of life with new like-for-like, more 
energy efficient systems 

 Install LED lights together with efficient controls on all lighting; and 

 Building controls 
 

As part of the Stage 2 proposals ISG and Watermans (M&E designer) are reviewing 
Carbon Reduction opportunities in line with MCC target to be carbon neutral by 
2038.  

Programme  

 Undertake invasive surveys and develop concept designs Nov 19 – Mar 20 

 RIBA Stage 2 Health Check: sign off scope and costs:  Mar 20 

 Submit Checkpoint for detailed design fees up to RIBA: Mar 20 – May 20 

 Stage 4 plus early works to Velodrome track lighting, PA etc  

 Appoint contractor to develop detailed design up to RIBA: Jun 20 – Nov 20 
Stage 4 

 Check Point for construction costs of project works:  Nov 20 – Jan 21 

 Construction Programme - phased works except for works:   Jan 21 – Apr 22                      
above Velodrome track.            

Risks and Issues  

 Financials: Costs exceeding available budget 

 Delays: Revenue Impact, Re-location of British Cycling 

Next steps 
 

 Financials - Funding Strategy for Essential and:   Dec 19 – Mar 20 
Enhancement works 

 Continue RIBA Stage 2, concept designs and cost plan: Dec 19 – Mar 20 
 
 

 
 
 


