

# Proposed Phasing Programme

Availability at Project Completion	Houses	Apartments
Plot F Phase 1	0	54
Plot E Phase 1	4	0
Plot E (i) Phase1	4	0
Plot G Phase 2	7	24
Plot J Phase 2	13	8
Plot D Phase 2a	62	0
Plot K Phase 2a	5	0
Plot H Phase 3	16	9
Plot L Phase 3	25	12
Plot M Phase 4	15	0
Plot C Phase 4	6	0
Plot N Phase 4	6	0
Plot A Phase 5	0	20
<b>Total</b>	<b>163</b>	<b>127</b>



## Indicative Phasing Plan

Starting November 2021 for retrofit, New build in Summer 2023 with completion in 2028.

Phase	Plot
Retrofit	RI to R3
Phase 1	Plot F
	Plot E Decant (to Plot F)
	Plot E Demolition & Construction
	Plot E (i) Construction
Phase 2	Plot G & J Decant (to Plot F)
	Plot G & J Demolition
	Plot G Construction
	Plot J Construction
Phase 2 a	Plot D Decant (to plot F)
	Plot D Demolition & Construction
	Plot K Decant (to plot J)
	Plot K Demolition & Construction
Phase 3	Plot H & L Decant
	Plot H & L Demolition (to Plot G & E)
	Plot H Construction
	Plot L Construction
Phase 4	Plot M Decant (to Plot G)
	Plot M Demolition & Construction
	Plot C Construction
	Plot N Construction
Phase 5	Plot A Construction

