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Summary 
 
This report provides the annual update on the delivery of the G&BI implementation 
plan together with information on the delivery of the Tree Action Plan. The important 
role of our green and blue infrastructure in responding to the Council’s climate 
emergency declaration and helping Manchester achieve a zero carbon target is also 
addressed in this report.  
 
Recommendations 
 
That Neighbourhoods and Environment Scrutiny Committee: 
 
1. Consider and comment on the progress that has been made by both the Council 
and external stakeholders in achieving the actions in the G&BI Implementation Plan 
and the Tree Action plan.    
 
2. Consider and comment on the priorities for the G&BI and Tree Action Plan set out 
for the coming year  
 

 
Wards Affected: All 
 

 

Environmental Impact Assessment - the impact of the issues addressed in this 
report on achieving the zero-carbon target for the city 

Manchester’s tree stock helps to capture and store carbon.  Attractive green routes 
encourages walking and cycling, reducing reliance on cars with a consequent 
reduction in carbon emissions. Local green space, both public and private can be 
used to increase the amount of sustainable, locally grown food.  

 

Manchester Strategy 
outcomes 

Summary of how this report aligns to the 
OMS 

A thriving and sustainable city: 
supporting a diverse and 
distinctive economy that creates 
jobs and opportunities 

A high quality environment, including trees and 
open spaces, increases the attractiveness of 
Manchester as a place in which to work and 
invest. Jobs are created in the environmental 
sector through the need to plant and manage the 
local green and blue infrastructure resource. 



A highly skilled city: world class 
and home grown talent 
sustaining the city’s economic 
success 

Manchester competes on a world stage to attract 
skilled people. A high quality natural environment 
makes an important contribution to this. 

A progressive and equitable city: 
making a positive contribution by 
unlocking the potential of our 
communities 

An attractive tree filled natural environment 
should be accessible to all communities within 
Manchester, offering the potential to gain health 
benefits through improved air quality and 
opportunities for relaxation and exercise and 
learning new skills through volunteering 
opportunities. 

A liveable and low carbon city: a 
destination of choice to live, visit, 
work 

The city’s tree stock plays a valuable role in 
storing carbon and creating a liveable city. High 
quality multi-functional open spaces also improve 
the quality of life.   

A connected city: world class 
infrastructure and connectivity to 
drive growth 

Appropriate tree planting along transport routes 
can help mitigate poor air quality. Appropriately 
located and designed green infrastructure can 
also increase the permeability of the city 
reducing surface water flooding along transport 
routes.  

 
Contact Officers: 
 
Name:  Richard Elliott 
Position: Head of Policy, Partnerships and Research 
Telephone: 0161 234 4412 
E-mail:  r.elliott@manchester.gov.uk 
 
Name:  Duncan McCorquodale 
Position: Planning & Infrastructure Manager 
Telephone: 0161 234 4594 
E-mail:  duncan.mccorquodale@manchester.gov.uk 
 
Name:  Katrina Holt 
Position: Principal Planning Policy Officer 
Telephone: 0161 234 4570 
E-mail:  k.holt@manchester.gov.uk 
 
Name:  Dave Barlow 
Position: Senior Policy Officer 
Telephone: 0161 234 4507 
E-mail:  d.barlow@manchester.gov.uk 
 
Background documents (available for public inspection): 
 
The following documents disclose important facts on which the report is based and 
have been relied upon in preparing the report.  Copies of the background documents 
are available up to 4 years after the date of the meeting.  If you would like a copy 
please contact one of the contact officers above. 



• Manchester Green and Blue Infrastructure Strategy: report to Neighbourhoods 
Scrutiny Committee and Executive, July 2015, Manchester City Council 

 
• Manchester Green and Blue Infrastructure Strategy: July 2015 

 
• Manchester Green and Blue Infrastructure Stakeholder Implementation Plan: 

July 2015 
 

• Our Manchester 2015-25 
 

• Manchester G&BI Stakeholder Implementation Plan – Report on Progress: to 
Neighbourhoods and Environment Scrutiny Committee January 2018 

 
• Tree Action Plan update: Report to Neighbourhoods and Environment Scrutiny 

Committee January 2018 
 

• Manchester Residential Quality Guide 
 

• Manchester G&BI Strategy 3 year review 2015-18 
 

• Manchester City Council Climate Change Action Plan Update – Report to 
NESC CC Sub Group 22nd October 2019 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



1.0 Introduction 
 

Manchester’s Great Outdoors – A Green & Blue Infrastructure Strategy for 
Manchester, was originally approved in July 2015. This strategy, together with 
the accompanying and annually updated Implementation Plan, play a key role 
in delivering the Our Manchester vision for a world class city where residents 
from all backgrounds can live well. Attractive and multi-functional green and 
blue infrastructure has a vital role to play in creating a high quality, healthy and 
biodiverse environment with accessible opportunities for recreation and 
exercise. The report to Scrutiny last year also showcased the three year 
review of the Strategy. This summarised the cumulative work of the first three 
years of the Strategy and Implementation Plan, with headlines including 
12,500 trees planted, £77million committed to G&BI projects, £800,000 worth 
of volunteer support, 1.7million people attending activities in our parks and 
open spaces.   
 
Work to improve our green and blue assets also contributes towards the 
Council’s zero carbon target by capturing carbon within our trees, helping to 
create attractive walking and cycling routes to reduce reliance on cars  and 
encouraging sustainable food production.  Planting in appropriate locations 
also contributes towards improving air quality and plays an essential part in 
helping our city to become flood and climate resilient.  
 
This report provides the annual update on the delivery of the G&BI 
implementation plan together with information on the delivery of the Tree 
Action Plan. The important role of our green and blue infrastructure in 
responding to the Council’s climate emergency declaration and helping 
Manchester achieve a zero carbon target is also addressed in this report.  

 
2.0 Background 

 
 The G&BI Strategy and Implementation Plan in brief 
  
2.1 The G&BI Strategy and Implementation Plan was prepared and is jointly 

owned by the Council and Manchester G&BI stakeholder Group on behalf of 
the wider city.  

  
2.2 The vision and objectives of Manchester’s Great Outdoors: A Green and Blue 

Infrastructure Strategy for Manchester are as follows: 
  

By 2025 high quality, well maintained green and blue spaces will be an 
integral part of all neighbourhoods. The city’s communities will be living 
healthy, fulfilled lives, enjoying access to parks and greenspaces and safe 
green routes for walking, cycling and exercise throughout the city. Green and 
blue infrastructure will be supporting Manchester’s growth. Businesses will be 
investing in areas with a high environmental quality and attractive 
surroundings, enjoying access to a healthy, talented workforce. New funding 
models will be in place, ensuring progress achieved by 2025 can be sustained 
and provide the platform for ongoing investment in the years to follow.  

 



The G&BI Strategy and Stakeholder Implementation Plan are based around 
the following four objectives.  
 
• Improving the quality and function of Green and Blue Infrastructure to 

maximise the benefits it delivers,  
• Using appropriate Green and Blue Infrastructure as a key component of 

new developments to help create successful neighbourhoods and support 
the city’s growth, 

• Improving connectivity and accessibility to Green and Blue Infrastructure 
within the city and beyond, 

• Improving and promoting a wider understanding and awareness of the 
benefits that Green and Blue Infrastructure provides to residents, the 
economy and the local environment. 

 
2.3 Under each objective is a series of Headline Actions with associated projects 

and activities which are being delivered or investigated by the council and 
external stakeholders as part of the Implementation Plan. 

 
 Manchester’s Tree Action Plan 
  
2.4 Trees are a major element of Manchester’s green infrastructure and they are 

given a specific focus in Manchester’s Tree Action Plan which sits under the 
G&BI Strategy and is appended to this report. The Tree Action Plan is 
structured around four objectives: 

 
• Managing trees sustainably 
• Planting trees appropriately 
• Protecting trees strongly and 
• Involving creatively  

 
2.4 The G&BI Stakeholder Implementation Plan and Tree Action Plan are live 

documents which drive progress towards the objectives of the G&BI Strategy 
and the actions listed are not exhaustive. This approach provides the flexibility 
to respond to opportunities as they arise, maximising resources available to 
allow focus to be given to projects that will have the greatest impact.  

 
 Governance 
 
2.5 The Action Plan is delivered by the Council and by external stakeholders. 

Progress against the Council actions is steered within the council by the G&BI 
Board which is currently chaired by the Strategic Director, Development and 
attended by relevant Heads of Service. This provides an opportunity to focus 
on the strategy objectives and add value to the way G&BI is delivered across 
the city. Ward Members and council officers are involved with many of the 
actions needed to deliver the G&BI Strategy and outlined in the Action Plan. 
Ward members are often best placed to know their local community groups 
and understand their communities’ needs and opportunities.  

 
 Case Studies 
   



2.6 Case studies on successful projects have been developed and are available 
through the council website, so that Elected Members can be involved in 
supporting the spread of best practice and helping to encourage successful 
projects to be replicated across the city. Six case studies highlighting activities 
through the last year are appended to this report. Information is also circulated 
via ward coordination about local initiatives relating to G&BI and tree planting. 

 
3.0 Working in Partnership 
 
3.1 The stakeholder group which partnered with the Council to produce the G&BI 

Strategy and Implementation Plan is known as the Manchester G&BI Group. It 
meets on a regular basis and is made up of a range of experienced 
practitioners and stakeholder organisations, including officers from the 
Council, Corridor Manchester, Manchester Climate Change Agency, Greater 
Manchester Combined Authority and Registered Housing Providers, statutory 
bodies such as the Environment Agency and Natural England, environmental 
charities like Groundwork, City of Trees, the National Trust, Wildlife Trust and 
RSPB, and academics from Manchester’s Universities. It provides both a 
forum for sharing best practice and a catalyst for encouraging new 
partnerships for delivering action in line with the objectives of the G&BI 
Strategy. 

 
3.2 The ethos behind the delivery of the G&BI Stakeholder Implementation Plan, 

together with the Tree Action Plan, reflects the strength-based and 
collaborative approach that sits at the heart of Our Manchester. The Council 
has an essential and active role to play in setting the agenda, bringing 
Partners together and supporting and facilitating activity across the range of 
stakeholders. The Council continues to have a key role regarding the city’s 
parks, public realm and street trees, and in negotiating developments, but 
external partners have a significant role to play in delivering and managing 
many green and blue assets across the City. Many of the projects listed are 
being undertaken by a range of agencies including public, private and 
academic organisations, as well as wide scale activity by community and 
voluntary groups. 

 
4.0 Response to the climate emergency 
 
4.1 In July 2019 the Council declared a climate emergency with a target for the 
 City to be zero carbon by 2038. A revised climate change action plan is being 
 prepared, which will be brought to NESC and Executive in March 2020. 
 Manchester’s green and blue infrastructure has an important role to play in 
 the action that we can take both to reduce carbon emissions and create a city 
 that is more resilient and adaptable to climate change.  G&BI is multi-
 functional and brings a variety of benefits. Many of these benefits, particularly 
 those known as “regulating services” link directly with actions to assist with 
 combatting the climate emergency: 

 
• Storing carbon 
• Helping to reduce flooding 
• Improving air and water quality 



 
4.2 Other relevant benefits include the local production of food (see appended 
 case study Growing Manchester) and fuel, which can reduce transport related 
 carbon costs and the creation of natural habitats which encourage greater 
 pollination and biodiversity, both of which are being damaged by climate 
 change. Certain projects listed within the G&BI Implementation Plan, have 
 a particularly  relevant and important role to play in bringing these benefits to 
 local communities within Manchester.  
 
 I-Trees Eco Assessment  

 
4.3 The GM i-Trees Eco assessment, the largest industry standard assessment 
 undertaken outside of the USA, was undertaken using experts from 
 Treeconomics. It was commissioned to provide much needed evidence on the 
 extent, functional value, and key issues affecting trees across Greater 
 Manchester. This information has been broken down to District level and 
 Manchester’s headline figures from the assessment are set out in the table 
 below. The study has estimated that Manchester’s 1,245,437 trees currently 
 store 124,330 tonnes of carbon with an estimated value of over £27million. 
 The annual carbon sequestration is estimated to be nearly 5,000 tonnes with 
 a value of over £1million/annum. The full study has been used to create a 
 draft Tree & Woodland Strategy for GM which has mapped broad areas with 
 the potential for more tree planting and where this could provide the greatest 
 range of benefits. More detailed, local consideration will be required to  
 understand the potential for increasing tree planting as and where appropriate 
 within Manchester.  (See paragraph 6.3) 

 

 



 GrowGreen 
  
4.4 This exciting project, funded by the European Commission, is researching 
 how Nature Based Solutions (NBS) can work towards a climate and water 
 resilient, healthy and liveable city. It was launched in June 2017 and with 
 Manchester as the lead partner, sees the collaboration of 23 partners 
 including six European cities and the city of Wuhan in China on major new 
 environmental research. 
 
4.5 One of the key outputs for Manchester is the creation and evaluation of a 
 new, accessible, multi-functional neighbourhood green space in West Gorton, 
 which will help the climate resilience of this neighbourhood. Work on this is 
 currently underway and is due for completion in spring 2020.  At the same 
 time, new approaches for delivering NBS through GI Strategies in all the 
 partner cities is being developed. Manchester, one of the first cities to adopt a 
 bespoke G&BI Strategy is leading the way, disseminating lessons learned. In 
 turn, Manchester will be using the increased understanding shared by 
 other partners on nature based solutions to combat climate change to refresh 
 our G&BI Strategy Implementation plan in 2021.  
 
5.0 Key delivery highlights from the G&BI Strategy on progress in 2019 
 
5.1 Objective 1: The first of the four objectives of the Strategy is to improve the 

quality and functionality of G&BI across the city. Since January 2018 projects 
have included the following: 

 
 Improving the river valleys and canals 
5.2 The new post of River Valley and Urban Countryside Lead supports the 
 Park Strategy Team and will help to integrate the G&BI and biodiversity 
 agendas into park development plans.  
 
5.3 The role is already providing an improved focus around Sites of Biological 
 Importance in parks, is establishing links with collaborative partnership 
 projects such as My Wild City, and will support the delivery of new city wide 
 river valley strategies.  
 
5.4 Over the next twelve months River Valley Action Plans, focussed on the 
 Mersey, Medlock, Irk and their tributaries, will be developed. This will be 
 funded by the EU Horizon 2020 Research Project GrowGreen. It will help 
 Manchester adapt to the challenges presented by climate change, using 
 learning from the GrowGreen demonstrator projects about how more 
 permeable, spongier landscapes can help reduce flood risk. The Action plans 
 will recognise the unique character of each river valley and the full range of 
 benefits that they bring to Manchester. An important part of the project will be 
 to link with existing communities, partners and stakeholders working in and 
 adjacent to the river valleys to create a vision and direction for multiple 
 partners, helping to establish priorities, coordinate activity and support bids for 
 funding.  
 



5.5 A new programme and vision for city centre canals is being developed and 
 will be delivered in partnership with BDP and the Canal & Rivers Trust.    New 
 focussed practical action around two city centre stretches of canal is also 
 being delivered, involving environmental improvements and community 
 engagement around the Rain bar area behind Whitworth Street. 
 
 Protecting Playgrounds 
 
5.6 Linking with the Council’s Clean Air priority, this project has involved the 
 installation of three tredges (treed hedges) on the boundary of three Primary 
 schools located adjacent to main roads. Each tredge is made up of different 
 plant species and the three sites, plus a fourth as a control, are being 
 monitored to understand the impact of planting on reducing particulate matter. 
 The type of tredge that performs the best will be installed in the control school.  
 Air quality monitoring has taken place in advance of installation in order to 
 gauge the possible impact of planting.  The findings from the project will be 
 available in early 2020, and it is hoped that the learning from the project could 
 be used to deliver replicable demonstrators elsewhere in the City if viable. 
 
5.4 Objective 2: The Strategy and Implementation Plan’s second objective is to 

ensure that green and blue infrastructure is well integrated within new 
development. This needs to happen at both the detailed, masterplan and 
strategic framework level. 

 
 West Gorton Regeneration 
 
5.5 Already referred to earlier in the report a large new community park is 

currently being delivered through the GrowGreen project as part of a 
comprehensive neighbourhood regeneration. Work on site began in 
September 2019 and the park is scheduled for completion in Spring 2020. 
 

 Northern Gateway  
 
5.6 A GI Forum has now been established to input and help guide this long term 

regeneration opportunity. The Northern Gateway initiative is one of the largest 
and most ambitious programmes of development and regeneration within the 
UK. The scale of development that will take place is the equivalent of a new 
town or large urban extension. The spatial masterplan vision for the Northern 
Gateway, as reflected through the Strategic Regeneration Framework, 
features a significant amount of new public realm and an ambitious network of 
green and blue infrastructure based around the Irk Valley and the City River 
Park. The size of the opportunity, together with the aspiration to create and 
improve large areas of green space linked by the Irk River Valley and existing 
public parks will catalyse the area to create a unique destination within the 
City Centre and physically link and connect the neighbourhoods of the 
Northern Gateway to each other and to surrounding areas.  The design and 
function of the park, and indeed all of the green and blue infrastructure within 
the Northern Gateway area, has the potential to contribute to key Council 
objectives and provide significant benefits to the community in terms of 



improved health and well-being as well as improved air quality, bio-diversity 
and rain water attenuation.   

 
5.7 Delivering the river park is both an opportunity and a challenge of equal 

proportions and is something that needs to be tackled in collaboration with a 
range of key stakeholders and partners. The capital costs associated with 
delivering a park on such a large scale is likely to be significant with an annual 
maintenance budget match.  Funding to deliver and manage new green 
infrastructure continues to be a challenge as the Council continues to operate 
in a constrained fiscal environment whereby revenue budgets have been 
reduced in recent years as a result of Government funding cuts. The 
Government’s Housing Infrastructure Fund has been identified as the most 
significant potential source of funding that could be utilised to support a range 
of investment within major infrastructure projects - including green and blue 
infrastructure - to help accelerate and unlock housing delivery in the Northern 
Gateway. The Council has submitted a bid to the Housing Infrastructure Fund 
and is currently awaiting a decision from Government. If successful, provision 
will be made within this funding allocation to deliver the first part of the City 
River Park in the Lower Irk Valley with work anticipated to complete in 2024.   

 
5.8 Objective 3: The third overall objective of the G&BI Strategy is to improve 

accessibility to green space within and beyond Manchester. 
Improvements to the transport network are helping towards achieving better 
accessibility across the city and out from the city centre, creating better links 
with the city’s existing parks and open spaces. 

 
 Manchester Green Trail (formerly Green Corridor) 
 
5.9 This extensive, accessible network of walking routes was successfully 

relaunched in July 2019, with 14 walking routes revisited and rebranded and 
maps available freely from the Rambler Association (RA) website. The trail 
has been co designed with officers from MCC including the parks team, TfGM, 
and with volunteers from the RA regularly checking and monitoring the routes 
for any access issues.  The Green Trail is now being jointly promoted through 
social media, Manchester Active, Ramblers Association and GM Walking.   

 
 Bee network investment  
 
5.10 A set of proposals to enhance the Rochdale Canal towpath was submitted to 
 the Mayor's Challenge Fund at the beginning of 2019.  The project was 
 successful in securing programme entry to the Mayor's Challenge Fund 
 (MCF).  By gaining programme entry, funding became available to start 
 design work on this important scheme.  The scheme includes improved 
 lighting, resurfacing of the whole route and improving access points with 
 improvements to the paving and access controls. It is estimated that the 
 works will cost in the region of £1.3M.  Subject to approval of the business 
 case, it is expected that this scheme will start on site in autumn next year. 
 
5.11 The investment in the Rochdale Canal will see the route improved for both 
 walking and cycling enhancing access to Manchester's waterways.  When 



 complete the Rochdale Canal will provide a traffic free environment for local 
 residents to walk and to take to their bikes.  The project is important in not 
 only providing a traffic free cycle link but also a route that will provide an 
 excellent location for leisure cycling - it is routes like the Rochdale Canal that 
 will help build interest in cycling and ultimately lead to the growth in utility 
 cycling and deliver the Made to Move Strategy that seeks to make walking 
 and cycling the preferred choice for short journeys.   
 
5.12 Objective 4: The fourth objective is to promote a wider understanding of 

the benefits that G&BI bring to residents, the economy and the local 
environment. 

 
 Embed GI in key plans and policies 
 
5.13 A new Biodiversity Strategy and Action Plan is being prepared as part of a four 

year partnership project between the Wildlife Trust and the council called My 
Wild City. This has been largely funded through the Esme Fairburn foundation. 
2019 has seen the completion of an extensive and innovative public 
consultation campaign including an online survey which has received over 
2,000 responses.  Face to face engagement with interested groups has also 
been undertaken e.g. with Friends of Parks, My Wild Library Partnership 
through the Library Service and direct engagement activity with local 
groups/residents in Newton Heath and Rusholme.  The results of the 
consultation will be used to provide an up-to-date strategy with focussed 
actions being delivered by the council and external stakeholders. It will also 
help to provide the evidence to underpin the biodiversity policy within the Local 
Plan. 

 
 Develop research into the benefits of GI to residents, the economy and 
 the environment 
 
5.14 The UK Office of National Statistics estimates that within 50 years around 1 in 
 4 people in the UK will be over 65 years of age. While many older adults 
 currently live in coastal and rural areas, a growing proportion will live in urban 
 areas. We face a particular challenge of how to ensure we provide the 
 essential foundations for healthy ageing in our towns and cities and also make 
 sure that the decisions we make today do not compromise the health and 
 wellbeing of future generations.  
 
5.15 Urban green infrastructure – the multi-functional network of ‘green’ and ‘blue’ 
 spaces in our towns and cities – makes valuable contributions to human 
 health and wellbeing for people of all ages. The Green Infrastructure and 
 the Health & Well-being of an Ageing Population (GHIA) project report, 
 sets out findings from a three year multi-disciplinary research project aiming to 
 understand the benefits and values of urban green and blue spaces to older 
 people and how green infrastructure attributes and interventions can best 
 support healthy ageing in urban areas.  
 
5.16 The report demonstrates some of the reasons:  
 



• How and why the natural environment matters for healthy ageing in urban 
areas;  

• Why urban nature and natural green and blue spaces are integral to what 
makes an urban area ‘age-friendly’ and;  

• Why multiple perspectives are needed to understand what actions are 
required in a range of sectors of policy and practice.  

 
5.17 Raise the profile of Manchester as an attractive place to live with access 

to high quality GI within and beyond Manchester 
 

• Manchester Festival of Nature (MFoN) is a partnership between the 
Wildlife Trust, Manchester City Council, the RSPB, City of Trees and many 
others. Its aim is to create a united approach to the conservation of nature 
in Manchester and to engage people young and old in saving our wildlife. 
In June this year over 7,000 people attended the first Manchester Festival 
of Nature (MFoN) in Heaton Park, taking part in activities led by 22 
environmental and related organisations.  
 

• The City Nature Challenge weekend in April involved nine events in 
Manchester’s Parks and green spaces. This was centred on Manchester 
and was the first time that Greater Manchester had entered this global 
competition to have the most recorders, recording the most species. Over 
5,000 observations on our urban wildlife, with 100 recorders receiving 
training. 

 
6.0 Key Delivery Highlights from the Tree Action Plan 2019  
 
 Managing Sustainably  
 
6.1 City of Trees together with the District Councils across Greater Manchester 

commissioned and delivered the i-Trees eco assessment of tree cover 
across GM referred to earlier in the report. This has provided information on 
our tree stock, including our tree species composition, their condition and leaf 
area. The value of our tree stock has been quantified at £3.1mill/annum, with 
the most common species being Sycamore, providing 18% of our tree cover.  
The study, which uses nationally recognised methodology, also analyses 
some of the key benefits that our trees provide, per species, such as  the 
annual removal of 84 tonnes of pollutants, valued at £1,746,210 and the 
avoided volumes of rainwater run-off, valued at £208,970, and which would 
otherwise have increased surface water flooding. 

 
 Planting Appropriately 
 
6.2 Our overall target for tree planting has been exceeded for the last ten years 

with 2994 trees planted in 2018/19 including 3 orchards and 582 hedge trees. 
Although counting numbers of trees planted can be useful numbers don’t 
always relate to need, want, feasibility or suitability. Planting ten very large 
standard trees can be more beneficial than planting a large number of small 
trees. The challenge for Manchester is that most large scale planting has 
already been undertaken. We have a maturing treescape where there is 



opportunity for small scale tree planting in parks and open spaces and many 
opportunities in gardens, along streets and within woodlands particularly those 
that may be affected by Ash Dieback.  
 

6.3 As part of both the Tree Action Plan and the Zero Carbon 2018 Action Plan 
 we will look to identify funding to commission an assessment of tree planting 
 opportunities. This will be used to underpin work at neighbourhood level, 
 helping to identify local opportunities for planting and support funding bids.    
 
 Protecting Strongly 
 
6.4 Manchester’s Principles of Tree Management was brought to 

Neighbourhoods and Environment Scrutiny last January. Since then it has 
been circulated to all members and key officers. Manchester’s Tree officers 
are using the document daily, and this approach has been picked up by 
housing providers and other tree officers across GM.  

 
 Involving creatively 
 
6.5 The potential for trees to help in trapping air borne pollution has led to the 

collaborative project, Protecting Playgrounds, between Groundwork 
Manchester and the University of Lancaster. The purpose of the project, the 
first of its kind in the UK, has been to investigate the optimum vegetation 
structure for trapping airborne pollution before it reaches playgrounds and 
potentially harms the health of our children. Three Primary schools near to 
main roads have been identified and “tredges”, treed hedges, have been 
installed at each one, along their boundary fencing. Each tredge has used a 
different species mix, density, height, and leaf shape in order to find the most 
effective, green infrastructure barrier for school boundaries. The approach is 
backed up by state of the art monitoring and evaluation in order to find the 
best tree species for hedges that can possibly help negate the effects of air 
pollution 
 

6.6 Woodland Futures – A full case study is appended to this report. 
 

7.0 Future Priorities 
 
7.1 Work will continue on delivering the four objectives of our Green and Blue 

Infrastructure Strategy: Manchester’s Great Outdoors, including the focused 
actions on trees. Projects will involve work undertaken by the council, by the 
council in collaboration with its many stakeholders and projects that are 
delivered directly and independently by those stakeholders. It is proposed that 
in addition to continuing and completing current actions, the key priorities for 
2020 will be on the following: 

 
 Strengthen links with the climate change agenda, ensuring that G&BI plays 

its full role in reducing carbon emissions, helping the city adapt to climate 
change, increasing biodiversity and local food production.  

 Development of River Valley Action Plans   



 Continuation of My Wild City, integrating it into the park events programme 
and using it to encourage behaviour change to improve the biodiversity 
and climate resilience of gardens and building on the increased 
stakeholder involvement through My Wild City to develop the new 
Biodiversity strategy 

 Tree opportunity mapping across the city, subject to identification of 
funding. 

 Increasing the profile/activity around GI and health e.g. building on the  
“Planning GI for an ageing population” (GHiA) project results   

 Undertaking focussed research around GI investment models for Northern 
Gateway using the £75,000 funding received through Climate Kick   

 Completion of the new West Gorton Park, the Nature Based Solution 
demonstrator delivered through the GrowGreen project. 

 Ongoing development of Bee Network programme to increase accessibility 
by walking and cycling  

 Increased promotion of Green Trail network which increases accessibility 
to and between our parks.  

 Using our increased understanding of Manchester’s G&BI to shape 
environmental policy within the Local Plan Review, including consultation 
with Manchester’s G&BI Group. 

 Continued delivery of Park Strategy,  
 
8.0 Recommendations 
 
8.1 Recommendations appear at the front of the report 
 
 
 
 
 
 
 
 


