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Subject: Manchester’s Park Development Programme 2021 - 2025 
 
Report of: Strategic Director (Neighbourhoods) 
 

 
Summary 
 
This report provides an overview of the financial (revenue and capital) position for 
parks, with reference to the impact of the pandemic and an update on the 
programme of investment to deliver revenue savings beyond 2021.   
 
Recommendations 
 
The Scrutiny Committee is recommended to consider and make comments on the 
content of the report. 
 

 
Wards Affected: All 
 

 

Manchester Strategy outcomes Summary of how this report aligns to the OMS 

A thriving and sustainable city: 
supporting a diverse and 
distinctive economy that creates 
jobs and opportunities 

Parks are partnering in new and fruitful ways with 
organisations and communities to increase 
opportunities for personal development through 
volunteering, work experience, employment and 
training. 

A highly skilled city: world class 
and home grown talent sustaining 
the city’s economic success 

Parks offer a unique opportunity to engage in 
formal educational activity in the natural 
environment.  Opportunities to build life skills such 
as communication and teamwork are offered 
through a wide range of volunteering activities. 

A progressive and equitable city: 
making a positive contribution by 
unlocking the potential of our 
communities 

Parks are at the heart of our communities, offering 
opportunities for community cohesion through 
volunteering, events and activities in a setting that 
is open and accessible to all.   

Environmental Impact Assessment - the impact of the issues addressed in this report 
on achieving the zero-carbon target for the city 

Parks by their nature contribute to the mitigation of carbon across the City and this is a 
key strand of the Parks Strategy. The proposals for investment in parks are being 
assessed against the contribution each project will make to reducing CO2.  



A liveable and low carbon city: a 
destination of choice to live, visit, 
work 

Parks are an essential part of our neighbourhoods 
and enhance positive outcomes for residents and 
businesses.  The delivery of a vibrant programme 
of events and activities is increasing the number of 
visitors from outside of the City.   
Whilst parks naturally contribute to the low carbon 
city agenda, new ways of using and activating the 
estate in a way that can actively contribute to 
lowering or offsetting carbon emissions are being 
explored. 

A connected city: world class 
infrastructure and connectivity to 
drive growth 

Parks connect our City in many different ways, 
physically they are expanding to offer enhanced 
green corridors for people and wildlife and socially 
by sustaining opportunities for shared experiences 
and common interests.  

 
Contact Officers: 
 
Name:  Fiona Worrall 
Position: Strategic Director, Neighbourhoods 

Telephone: 0161 234 3926 

E-mail:  fiona.worrall@manchester.gov.uk 
 

Name:  Carol Culley 

Position: Deputy Chief Executive and City Treasurer 
Telephone: 07717 545785 

E-mail:  carol.culley@manchester.gov.uk 
 

Name:  Neil Fairlamb 

Position: Head of Parks, Leisure, Youth and Events 

Telephone: 07798 947609 

E-mail:  neil.fairlamb@manchester.gov.uk 
 

Name:  Kylie Ward  

Position: Parks Lead  

Telephone: 0161 234 4961 

E-mail: kylie.ward@manchester.gov.uk 
 
Background documents (available for public inspection): 
 
The following documents disclose important facts on which the report is based and 
have been relied upon in preparing the report.  Copies of the background documents 
are available up to 4 years after the date of the meeting.  If you would like a copy, 
please contact one of the contact officers above. 
 

 Take a Brief Walk Through Manchester’s Park Strategy 2017 – 2026 

 Manchester’s Park Strategy 
o Executive Summary 
o Research and Findings 



o Ten Year Action Plan 

 Report to Community and Equalities Scrutiny Committee – 14 January 2021, 
Manchester’s Park Development Programme 2021 – 2025 

  



1.0 Introduction 
 
1.1 This report provides an overview of the current financial (revenue and capital) 

position and an update on the programme of investment into Parks in the 
context of delivering the park strategy and the drive to reach a sustainable 
funding model for the service.  The report also updates the committee on the 
programme of investment for parks, commonly referred to as the Parks 
Development Programme (PDP) and the contribution this investment will 
make to raising new income or reducing expenditure and therefore responding 
to the Council’s overall budget challenge.  

 
2.0 Background 

2.1  In December 2017 a ten-year strategy for Manchester’s Parks was launched 
to guide their investment, upkeep and activation.  The strategy set out the 
vision, key themes and actions that were needed to ensure parks and green 
spaces continued to serve the needs of communities across the city, providing 
popular and attractive open spaces for play, sport and informal 
recreation.  There was a focus on 4 key themes: 

1. Parks at the Heart of Neighbourhoods looks at the physical role of parks 
in neighbourhoods across the city, as well as their size, accessibility and 
character. 

2. Vibrant Parks, Vibrant Communities considers the use and activities that 
take place in parks to ensure they are a focus of community life, providing 
opportunities for exercise and sport, and a wide variety of events that can 
generate additional income for the benefit of parks. 

3. A Manchester Quality Standard sets out a good-quality standard for 
managing and maintaining parks. 

4. Productive Parks in Partnership describes ways to deliver park services 
in a more collaborative and fruitful manner with communities and local 
organisations, not just the Council. 

 
2.2 Prior to the last service redesign in 2015/16, parks were generating £440k of 

income per annum and this was being reinvested back into the service to 
enhance the offer.  In parallel with this, approximately £1.5m of Clean City 
funding was directed into a variety of projects as a one-off investment to 
stabilise the service and move towards a more sustainable future.  Five years 
on, this investment combined with enhanced contracting and partnering 
arrangements has resulted in the service growing income year on year, whilst 
making progress towards achieving a consistently good quality offer across 
the City.   

 
2.3 Following the development of the Parks Strategy in 2017, a Parks 

Development Programme (PDP) investment bid was submitted to the Capital 
Strategy board, the proposal for investment into the PDP was approved, in 
principle, with a view to progress to a priority status based on the development 
of viable business cases for investment. The investment was initially proposed 
in three workstreams (Heaton Park, Wythenshawe Park and Citywide) in order 
to support the objective of reducing future revenue pressures and insulating 



the service from the impact of future potential savings requirements. The PDP 
set a range of commercial investment opportunities to close the gap on 
ongoing income and expenditure in the revenue budget. The proposal set out 
a Manchester City Council (MCC) capital contribution of £12.5m with the 
aspiration to partner and match funds through external bodies (e.g. National 
Lottery Heritage Fund, Sport England). 

 
2.4 Following the declaration of the Covid-19 Pandemic, it was agreed that the 

proposed PDP would be reviewed alongside all capital investment planned 
over the next 5 years. During 2020, consultation was completed with members 
and stakeholders and further work was undertaken on commercial master 
planning. This work concluded that better value for the overall Parks Strategy 
would be realised by establishing a wider remit for investment. It was agreed 
that this would be undertaken as a collaborative approach with members and 
stakeholders, supporting community investment, with the principle of 
developing proposals that deliver a clear return on investment from an 
ongoing revenue perspective, rather than ring fenced to specific parks. The 
revised approach was agreed and the four new workstreams that were 
adopted are set out in section 3 of this report.  

 
2.5 As part of the 2021/22 budget process Parks approved savings were £427k 

and in order to protect existing parks expenditure budgets, the approved 
savings are to be achieved through growing income and the PDP is available 
to support achieving these targets. The annual targets that were approved by 
Executive are as follows: 

 

Financial Year Annual Approved 
Savings £000’s 

Cumulative Approved 
Savings £000’s 

2021/22 £127k £127k 

2022/23 £100k £227k 

2023/24 £100k £327k 

2024/25 £100k £427k 

 
3.0 Capital 
 
3.1 The investment approach for the PDP is now set out across four workstreams, 

open to all parks across the City. Workstream 1, the Parks in Partnership 
Fund is being administered as an open fund with £0.96m made available this 
year for small scale capital projects in parks.  £30k has been allocated to each 
ward of the City enabling elected members to champion projects that raise 
standards and help to close the gap between income and expenditure.   

 
3.2 Workstreams 2, 3 and 4 of the PDP are more intensely focused on closing the 

gap between income and expenditure, requiring projects to provide a more 
substantial return on investment and for partnering arrangements to deliver 
the strongest outcomes, with match funding and with minimal risks.  As at 
September 2021 it is forecast that there will be slippage of £0.3m in 2021/22 
within the PDP budget of £3.14m, this was due in the main to contractor 
delays because of the pandemic. 

 



 
3.3 Further detail on the Parks Development Programme can be found in the 

report to the Community and Equalities Scrutiny Committee on 14 January 
2021 titled Manchester’s Park Development Programme 2021 – 2025.   Follow 
this link: 
https://democracy.manchester.gov.uk/documents/s22315/Manchesters%20Pa
rk%20Development%20Programme%202021%20-%202025.pdf 

 
3.4 Additional Investment in the capital programme for parks has also been 

secured from other sources including S106 funding, developer contributions 
and strategic partners. Whilst these investments do not need to be directly 
aligned to growing new income or reducing expenditure, projects are still 
considered with this as a guiding principle. 

 
3.5 Live Projects - There are five live projects in the delivery phase, totalling 

£3.056m, including match funding of £0.5m, these are: 
 

 Parks in Partnership Fund (PDP Workstream 1) - £367k of funding has 
been approved across 39 projects.  A further £245k of funding has been 
applied for across 35 more projects, applications are currently being 
assessed for approval and there is potential for this number to fluctuate as 
the service gathers greater cost certainty.  The forecasted spend in year as 
at the end of period 7 is £0.75m. 

 Improvements to prime the activation of Wythenshawe Hall – due to start 
on site in November and anticipated to be completed by late January 2022. 
The total project budget is £211k, and this is forecast to spend to budget.  

 Refurbishment of play area at Whitworth Park - It is anticipated that the 
project will be completed before the end of February 2022.  The latest 
forecast spend in year is £60k. 

 Accessible changing and toilet provision for the sports hub at 
Wythenshawe Park - It is anticipated that the project will be completed 
before the end of March 2022 and the latest forecast spend in year is 
£485k.  

 Subject to funding confirmation from British Cycling, new cycling facilities 
including a learn to ride area, pump track, woodland trails and a circuit of 
the park.  The whole scheme cost is £1.55m (inclusive of £0.5m match 
funding from British Cycling). This project is programmed for completion in 
July 2022. The forecasted spend this year is £0.853m with the balance 
being spent in 2022/23.   
 

3.6  Pipeline Projects – Over the last 12 months several other short-term and 
medium-term projects have started to emerge and are now being considered 
and included in the pipeline for delivery.  These projects are currently going 
through detailed feasibility and are summarised below:  

  
3.6.1 Short-term – To be delivered within 15-18 months:  

  
 Rationalisation of infrastructure to support travel to parks and circulation to 

key visitor attractions that generate secondary income.  



 Enhanced infrastructure located at play and food and beverage outlets to 
raise the quality of the visitor experience and increase dwell time.   

 Futureproofing the infrastructure at event and activity sites to support a 
more vibrant programme, including better drainage and the provision of 
access to utilities and grid power to eradicate the use of generated power.  

 Partnership investment with MCR Active to lever funds 
from sport's national governing bodies to raise the standard of sports 
facilities at strategic sites to protect and enhance existing provision.  

   
3.6.2 Medium-term – To be delivered within 2 to 3 years:  
  

 Rationalisation of building stock to ensure that assets are being used to 
their maximum potential, this will include investment in buildings to bring 
them to a standard where they can be managed by the community or 
repurposed.   

 Family attractions that will increase visitor numbers and secondary spend, 
whilst continuing to support an offer that is free at the point of access.  

 Works to support the usage of sports facilities in the City for national 
competition.  

 
3.7  Development of the Pipeline - To ensure that the pipeline projects are 

viable, contribute to the Council’s key strategies, have a strong return on 
investment and the potential support of delivery partners wiling to underwrite 
risk, the Parks Team are developing a number of background studies that will 
ensure that climate resilience, travel planning, conservation of historic and 
ecological features play a leading role in the development of propositions.  
The following feature in the work programme:    

  
 Heritage Landscape Plan - Land Use Consultants are developing Heritage 

Landscape plans to inform the history and sensitivity of various parks in 
partnership with Historic England which will inform options for investment 
and provide the platform to set all future external funding bids for the built 
environment and associated landscape. Due for completion November 
2021.   

 Transport Plans – In partnership with Highways. This will provide active 
travel plans, external and internal infrastructure requirements and traffic 
management plans will be completed by March 2022.  

 Strategic plan developed for existing building stock – To identify the 
opportunities for investment and the appetite in the market from potential 
delivery partners.     

 
4.0  Revenue  
 
4.1 The parks current approved 2021/22 revenue budget is gross expenditure 

£3.727m offset by income of £1.622m to give a net budget of £2.105m, this is 
net of the £127k approved 2021/22 savings and will be subject to further 
reductions of £100k per annum for the 3 years 2022/23 - 2024/25.  

 
4.2  Since 2016 the income budget has increased from £0.927m to £1.622m in 

2021/22, this is a 74% increase in income generated by Parks and, the service 



is forecast to exceed the current year's budget by around £268k.  The growth 
in income has not only contributed to the Councils overall savings 
requirements it has quickened the pace of delivering the strategic objectives, 
by enabling investment in parks to raise the standards at key sites and the 
growth of the service across the wider estate, this has included approximately 
£230k investment in the workforce.  This supports the delivery of the strategy 
with a focus on enabling, communication, good standards and sustainability 
which are building on existing good practise and creating capacity for the 
service to deliver a good visitor experience and ensure assets are working 
hard and adding value to the experience. 

 
4.3 There is confidence that the service will continue to generate opportunities for 

improved revenue income, based on the track record and progress made over 
the last 5 years, this includes:  

 
 Generating income from contracting arrangements, such as park cafes.  
 By continuing to increase visitor numbers.  
 Offering a more vibrant programme of events and activities; and,  
 through the addition of new or improved attractions, such as children’s 

play, that would increase dwell time on site and increase visitors’ 
secondary spend.  

 
4.4 To achieve this, it is important that the service is able to keep pace with other 

visitor destinations and work flexibly with partners. 
 
4.5 The investment in the workforce has supported the service to close the gap 

between income and expenditure.  Since 2016 there has been a strong focus 
for investment on workstreams that delivered to the park strategy and support 
a more sustainable future for the service.  Investment has been focused on 
parks that have the most opportunity in terms of increasing visitor numbers 
and more effective programming of the calendar of events and infrastructure.  

 
4.6 Understandably, the costs of delivering services during the pandemic have 

temporarily risen, whilst several income streams were curtailed or ceased.  
During the financial year 2020/21 trading income was heavily reduced due to 
restrictions and the Council released £0.5m in additional revenue to balance 
the Parks budget, ensuring that activity could continue safely.  Whilst the 
service has remained dynamic in its approach to operations due to the 
ongoing impact of the pandemic, the majority of trading activity has resumed.  
Income generation is forecasted to grow to £1.89m by year end, exceeding 
pre pandemic levels by 12.5%, the forecast overachievement has provided 
additional revenue funding that has helped fund further investment in year. 
Thus the latest forecast as at the end of September is a balanced budget.  

 
4.7  The longer-term financial challenge as a result of the pandemic has required 

the Council to find different ways of reaching a balanced budget and 
accelerating some of the actions set out in the Parks Strategy.  Despite the 
challenges, the Council has responded positively building on the strong track 
record for investment in parks and the progress that has been made in closing 
the gap between income and expenditure.  In 2016/17, the income generated 



within the service contributed 15% of the overall cost of service provision, this 
has now risen to a contribution of 27%, with approximately 78% of the income 
generated through trading income in Heaton Park. 

 
4.8 The deliverability of the PDP set out in section 3 and the associated savings is 

subject to several important factors, these include: 
 

 Covid-19 Restrictions remaining stable and the service being able to 
continue trading. This will impact on existing income streams as well as 
identifying new opportunities.  Experience to date is that there are a higher 
concentration of events and activities in a smaller window of opportunity 
and more intensive usage of assets.  

 Priorities being agreed following local stakeholder engagement. 
 Planning approval being granted, where appropriate. 
 Delivery partners willing to underwrite financial risk.  
 The stabilisation of costs as the cost of construction materials continue to 

rise. 
 
4.9 The Parks team have reviewed the main challenges in the delivery of capital 

projects in parks over recent years and the learning has been considered in 
mapping out the pipeline for delivery in terms of costs and timescales. 

 
5.0 Conclusion and Next Steps 
 
5.1 Despite the financial challenge ahead, the alignment to the strategic themes 

laid out within Manchester’s Park Strategy will remain.  The pace at which 
progress is made in terms of closing the gap between income and expenditure 
will be a crucial factor in building back the service as the city emerges from the 
pandemic.  The Parks Development Programme will: 

 
 Unlock the potential to generate additional funds, with an anticipated £427k 

income growth by 2024/25. 
 Progress the delivery of a consistently good quality standard.  
 Increase the number of visitors and enable more stakeholders to play an 

active role. 
 Offer opportunities for our residents through the programmes commitment 

to generating social value.    
 
5.2 Delivery of the programme of investment will continue with the following key 

steps: 
 

 Continue to gather and explore proposals for investment in workstreams 2, 
3 and 4 through the development of park plans and ward coordination.    

 Progress live feasibilities for projects in the pipeline to inform business 
cases and checkpoint submissions. 

 


